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Document Name: Improve Electrical Efficiency Facility Affected: George T. Lohmeyer Regional Wastewater Plant (GTL) 

Start Date: December 1, 2013 Relevant Process: 
 
Reduction of electrical consumption 
 

Date Fully Completed: June 7, 2020 
Related Significant Aspect or Legal and Other Requirement: Electricity 
Consumption 

1.0 Person Responsible for Overall Action Plan:  Regional Wastewater Facility Manager  

2.0 Goal Statement: To reduce electrical consumption via energy conservation efforts and plans. 

3.0 Objective: Reduce electrical consumption by 20% by 2020 as measured by reduction of Kilowatt Hours electrical consumption.  

4.0 

Measurable Target and completion date:   
 

1. Effluent Pump Operation Strategy modification completed by   December 2017. 
 

 
2. Infiltration and Inflow (I&I) evaluation and reduction completed by June 07, 2020. 

 
3. Installation of power conditioners on three motor control centers (MCC) by July 31, 2015. 

4. Replace 1 Main Air Compressors at Cryogenic plant by August 2017. 

5. Evaluation of VPSA (Vacuum Pressure Swing Adsorption) option to replace the current Cryogenic facility by December 2018. 

 
 

Verification Originator Approved Issued 
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5.0 

Strategy:   
 

1. Identify and modify operational strategies that can help reduce electrical consumption. 
 

2. Evaluation of VPSA to replace cryogenic facility.   
 

3. Initiation and completion of projects to reduce Infiltration and Inflow. 
 

4. Protect Variable Frequency Drives (VFD) and reduce electrical consumption. 

5. Maintain capacity to Main Air Compressors until VPSA option has been implemented. 

 

6.0 Program Plan 

  

Task Responsible Individual Implementation Schedule 
Date Task 

Completed 
Comments 

Target 1: Effluent Pump Operation Strategy 

1. Perform pre analysis of energy 

usage 

Outside Contractor   1/2/2015 – 3/31/2015 3/27/15 

Pending University of Miami 

agreement. As of 12/02/2014 process 

initiated. 

Monitors collected by UM on 1/27/15. 

BCI monitoring software installed 

2/10/15 and in service 3/4/15. 

Received energy audit report from UM 

3/27/15. 

2. Review Effluent Pump Operation 

Strategy 

Chief Wastewater Operator  4/1/2015-6/30/2015 3/4/15 

3/4/15  Pumps placed in most efficient 

strategy matrix based on 

recommendations of BCI 



Printed:   7/25/2016                                                   COFL-GTL-ED-4.3.3-4  

            Revised:  7/22/20165/20/16                       Page 3 of 8 
       CAUTION – THIS DOCUMENT MAY NOT BE CURRENT WHEN PRINTED.  PRINTED COPIES MAY BE OBSOLETE. 

Task Responsible Individual Implementation Schedule 
Date Task 

Completed 
Comments 

3. Review efficiency of strategy 

Regional Wastewater Facility 

Manager 
7/1/2015-9/30/2015 4/16/16 

The result of this event was an 

increase of the Peak Demand from 

1480KW to 2156KW, which equates to 

an additional Peak Demand charge of 

$5,891. 

4. Improve operating strategy for 

pumps 

Process Control Engineer 10/1/2015-3/31/2016 4/16/16 Completed 

5. Operate with new strategy 
Chief Wastewater Operator 10/2/2015-9/30/2016 4/16/16 Completed 

6. Perform post analysis of energy 

usage 

Outside Contractor 10/1/2016-3/31/2017   

 

 

1.  
    

2.  
    

3.  
    

4.  
    

5.  
    

6.  
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Task Responsible Individual Implementation Schedule 
Date Task 

Completed 
Comments 

 

Target 3: Infiltration and Inflow reduction in Collection System   

 

1. Replacement or rehabilitation of  

leaking sewer lines 

a. Conduct pre-analysis of 

I&I flow 

b. Analyze condition of 

sewer lines in five basins 

c. Review Report 

d. Secure contractors for 

work. 

e. Conduct post-analysis 

 

Assistant Public Works 

Director-Utilities  

 

Assistant Public Works 

Director-Engineering 

 

Senior Project Manager 

Engineering 

 

Distribution and Collection 

Manager 

 

10/1/2014 – 9/30/2018  

CCTV inspection and  evaluation 

began 10/2014.  
$5 M of work has been completed 

TOs of $4.7 M issued for basins D40, 

A21,A18, D43, B1, A19 and A7. 

99% of CCTV complete in D43, and 

A21.  100% of CCTV completed in A-18 

and B-1. 100% of CCTV mainlines and 

50% of laterals completed in A-19 

42,141 LF lined 

Project secifications are under review 

to bid a new contract for a program 

valued at approximately $25 M 

 

 

2. Grouting or sealing of sewer lines 

and manholes 

 10/1/2014 – 9/30/2018  11 point repairs made 

29 MH rehabbed 
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Task Responsible Individual Implementation Schedule 
Date Task 

Completed 
Comments 

a. Inspect existing 

manholes in five basins 

b. Complete work 

Senior Project Manager 

Engineering 

 

Distribution and Collection 

Manager 

 

 

82 clean-outs installed 

120 MH to be repaired. 

: 

131 Cleanouts installed 

3609 LF of laterals lined 

 

Target 4: Install six power conditioning devices at Motor Control Centers (MCC) 

1. Evaluate need for additional devices 

Regional Wastewater Facility 

Manager 
10/01/2014 – 12/31/2014 11/30/14 

 Two units to be installed on MCC 11.  

Two units to be installed on MCC 12.  

Two units to be installed on MCC 6. 

2. Procurement process 

Regional Wastewater Facility 

Manager 
1/01/2015 – 03/31/2015 2/20/15 

Bid opened 2/10/15.  PO paperwork 

submitted 2/12/15. 

3. Installation and testing of 

equipment 

Regional Wastewater Facility 

Manager 
3/31/2015 - 7/31/2015 5/11/15 

Two units installed 3/4/15 

Four additional units installed by 

4/21/15. 

Units performance tested 4/30/15 and 

report received 5/11/15. 
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Task Responsible Individual Implementation Schedule 
Date Task 

Completed 
Comments 

Target 5: Replace 1 Main Air Compressor at Cryogenic Plant 

1. Develop bid specifications 

Regional Wastewater Facility 

Manager 
9/14/2015 – 12/31/2015 10/23/15 

Decision, because of cost and future 

recommendations of Master Plan, to 

replace MAC A only with new. 

2. Procurement process 

Regional Wastewater Facility 

Manager 
1/01/2016 – 03/31/2016 2/4/16 Bidding MAC ‘A’ to be replaced. 

3. Replacement of MAC A 

commences  

Regional Wastewater Facility 

Manager 
4/1/2016 - 11/30/2016   

4.  
    

5. Set up maintenance plan for 

compressors 

Regional Chief 

Operator/Chief Mechanic 
1/1/17 – 1/31/17   
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7.0 
Monitoring and Measurement Activities and Frequency: Analysis will be performed pre and post construction of projects to determine the effectiveness of the 
energy savings to obtain the 20% reduction. Annual monitoring of electricity consumption to be performed thereafter. 

8.0 Reference to Related Procedures/Work Instructions/Tracking Spreadsheets: Facility SOP’s. 

9.0 Training Needs: SCADA training   As identified in COFL-GTL-ED-4.4.2-3  Annual ESMS Training Plan Reduce Electrical Consumption Job-Specific Training. 

10.0 
Environmental Policy Commitment: Practice “Sustainable Triple Bottom Line” that considers the environment, economy and social equity in all aspects of City’s 
decision-making plans. Educate our employees by empowering them through training to promote environmental stewardship and sustainability. 

11.0 Importance Relative to other Objective & Target Action Plans:  Reducing electrical consumption to help environment. 

12.0 Comments regarding current progress toward completion:   

13.0 Management Review Dates08/31/2015, 2/26/16.    

14.0 Has Senior Management approved the resources necessary to implement this Objective and Target Action Plan? Yes 

15.0 Date of Senior Management approval: 9/4/2014 

 
 
   16.0    Revision Table 
 

Rev. No. Date Revised by Description 

001 3/16/15 Pat Long Updates 

002 4/3/15 Pat Long Revised measurement of savings parameter.  Updated project comments. 

003 5/13/15 Pat Long Updates 

004 7/10/15 Pat Long Updates 
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Rev. No. Date Revised by Description 

005 8/13/15 Pat Long Updates 

006 9/14/15 Pat Long Created target #5.  Revised Management Review Date 

 


